
OTHER WORK: Progress continues to be made inside the building with drywall mud and tape on the 
upper floors and framing on level 3. MEP rough-in is continuing on levels 3 and 4. In February, 
scaffolding was built in the 2 east courtroom and in the basement the new concrete equipment pads 
were built. Workers continued cleaning and repointing the brick facades in the courtyard this month.
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             working in historic buildings such as the 
Campbell courthouse, you can encounter unique 
construction techniques that, innovative at the 
time, would not be done today. One such case is 
the supply air to the ceremonial courtroom. At the 
time it was constructed, the courtroom was one of 
the first in the South to have air conditioning. The 

air was distributed through ductwork that was 
insulated with sheets of cork held in place by 
metal banding straps. The round air grills served a 
dual purpose as they both supplied air to the room 
and also supported light fixtures that were 
powered through them. Today, duct insulation is 
held on with duct tape, and light fixtures and air 
grills are seldom, if ever, one-in-the the same.

Scaffold erection in the ceremonial courtroom (left), worker standing on scaffold cutting 
ductwork loose (right), and original round supply air duct opening (middle)
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