
OTHER PROGRESS: Ceiling framing and painting work began in March on level 5. Drywall was hung 
and mud and taping occurred on levels 4 and level 3. MEP rough-in was installed on level 2. In the two 
level 2 courtrooms the ceiling demo was completed and new ceiling framing began. Wall framing got 
underway in March on level 1 while window replacement was completed down to level 1.
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PROGRESS ‘STACKING’ UP IN THE BASEMENT
March 2019

   February, in the basement, the contractor 
demolished old equipment pads and built a new 
elevated concrete platform in its place. The new 
platform serves two very important needs for the 
building. The risk of flooding in the basement is a 
concern that the program defined for the project 
looked to minimize. During the design phase many 
options were studied including relocating all of the 
equipment out of the basement entirely. This was

ultimately determined to not be feasible but 
raising the equipment up to a higher elevation was 
achievable and was the first reason for the new 2 
foot tall platform. The other benefit is to support 
new Multistack modular chillers. These chillers will 
operate at a much higher efficiency level than the 
old chillers in turn using much less energy. The 
pumps and chillers were installed in March along 
with some of the new piping to this equipment.

New pumps on raised platform (left) and new Multistack modular chillers (right)
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